4576

BILL NO. S-79-08-32

SPECIAL ORDINANCE NO. S-146-79

AN ORDINANCE approving Change Order No. 1, Street Improvement Resolution No. 5819-78 in connection with resurfacing Ewing and Runnion Streets.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Street Improvement Resolution No. 5819-78, to Moellering Construction Company, Inc., in connection with resurfacing Ewing and Runnion Streets, for:

reinforcing the subbase of the deteriorated pavement on Ewing Street,

in the amount of $11,776.16, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

William T. Ensley
Councilman

APPROVED AS TO FORM & LEGALITY

William N. Salin, City Attorney

Read the first time in full and on motion by Hinga, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers City-~~County Building~~, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., E.S.T.

DATE: 8-14-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Hinga, seconded by Hunter, and duly adopted, placed on its passage.

PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
NUCKOLS				X	
SCHMIDT, D.	X				
SCHMIDT, V.	X				
STIER	X				
TALARICO	X				

DATE: 8-28-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ ~~(SPECIAL)~~ ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ No. S-146-79 on the 28th day of August, 1979.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moses Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of August, 1979, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 4th day of September, 1979 at the hour of 3 o'clock P.M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-08-22

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance approving Change Order No. 1, Street Improvement Resolution No. 5819-78 in connection with resurfacing Ewing and Runnion Streets

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance DO PASS.

WILLIAM T. HINGA - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

FREDRICK R. HUNTER

DONALD J. SCHMIDT

JAMES S. STIER

8-28-79 RECEIVED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works Date July 17, 1979

From Kenneth N. Traylor

Subject Resolution No. 5819-78 - Ewing St. & Runnion Ave. Resurfacing

COPIES TO:

Attached are three copies of Change Order #1 for Ewing St. and Runnion Avenue Resurfacing, Resolution No. 5819-78.

Please execute and return two copies to this office for distribution.

Kenneth N. Traylor

KNT:ms

Att.

BOARD OF PUBLIC WORKS
RECEIVED
JUL 19 1979

NOTED
☐ H.P.W.
☐ E.H.L.
☐ M.G.S.
Date

67-246-10

7/23/79

Council 8/14/79

Lowner 8/14/79

67-246-10 7/23/79

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Ewing St. and Runnion St. Resurfacing

Resolution No. 5819-78
Board Order No. 160-78
Date 7-12-78

To: Moellering Construction Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED SHEET.			
			Total Decrease	9,888.20	
			Total Increase		11,776.16
			Net (~~XXXXXXXX~~) (Increase) Contract Price		

The sum of $ 1,887.96 is hereby (added to) (~~XXXXXXXXXXXX~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 126,322.50
Current Contract Price Adjusted by Previous Change Order	$
New Contract Price Including this Change Order	$ 128,210.46

The time provided for completion in the contract for this project is (unchanged) (~~XXXXXXXX~~) (~~XXXXXXXX~~) by same calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Frank (Chief Street Engineer) Date 7/16/79

Accepted by: MOELLERING CONSTRUCTION CO., INC. Carl W. Moellering (Contractor) Date 7-13-79

Approved by: Carl W. Moellering Executive Vice-President Howard Biggs (City Engineer) Date July 12, 1979

Approved by: _____ (Owner) Date _____

Ethel H. LaMar

Max G. Scott

Attested by: Ursula Miller Date 7/23/79

Change Order No. 1
Resolution No. 5819-78
Board Order No. 160-78

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: While removing the deteriorated pavement on Ewing Street, it was revealed there was a very soft subbase which necessitated undercutting and reinforcing with #2 & #53 stone. This was caused by the poor condition of the pavement and also the old utility trenches that crisscrossed back and forth under pavement.

2. Will proposed change alter size of the project? Yes X No _____
If yes, explain: More monies were needed to cover the necessary excavation item as well as stone item. An additional amount for more asphalt binder was also needed.

3. Affect on operation and maintenance cost of this project: Project was slightly increased over original contract cost.

Melvin J. Salyer
Engineer

CONTRACT COST ANALYSIS

Item	Description of Change Material	Contract Quantity	Actual Quantity	Unit Price	Change Decrease	Change Increase	Total Cost
1.	Pavement Removal	4766 S.Y.	5969 S.Y.	4.75		5714.25	28,352.75
2.	H.A.C. #9 Binder	1428 TON	1462.85	21.25		740.56	31,085.56
3.	H.A.C. #11 Binder	799 TON	692.42	20.00	2131.60		13,848.40
4.	H.A.C. A-2 Surface	1041 TON	899.20	23.00	3261.40		20,681.60
5.	Joint & Crack Sealer	2.7 TON	.86	530.00	975.20		455.80
6.	Water Valves- ~~Adjust & Set to~~ Grade	33 EA.	17	70.00	1120.00		1190.00
7.	Catch Basins- ~~Adjust & Set to~~ Grade	21 EA.	15	150.00	900.00		2250.00
8.	Manholes- ~~Adjust & Set to~~ Grade	13 EA.	7	125.00	750.00		875.00
9.	New Standard C.B.'s ~~(In Place)~~ (Complete)	21 EA.	21	1150.00	--	--	24,150.00
10.	Marshall Verification Tests	6 EA.	-	125.00	750.00	--	--
11.	Excavation	--	337 C.Y.	3.00		1011.00	1,011.00
12.	#2 & 53 Stone	--	573.90 TON	6.50		3730.35	3,730.35
13.	6" Sewer Pipe	--	8 L.F.	5.00		40.00	40.00
14.	8" Sewer Pipe	--	4 L.F.	6.00		24.00	24.00
15.	12" Sewer Pipe	--	43 L.F.	12.00		516.00	516.00
					9,888.20		
						11,776.16	
							128,210.46
	TOTAL AMOUNT OF ORIGINAL CONTRACT	126,322.50					
	TOTAL AMOUNT OF NEW CONTRACT WITH THIS CHANGE ORDER	128,210.46					
	NET AMOUNT OF INCREASE	$1,887.96					

4576

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - ST. IMP. RES. NO. 5819-78, RESURF. EWING & RUNNION STREETS

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS A-79-08-22

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, STREET IMPROVEMENT RESOLUTION NO. 5819-78, RESURFACING EWING AND RUNNION STREETS, MOELLERING CONSTRUCTION CO., INC., CONTRACTOR FOR THE PROJECT, FOR REINFORCING THE SUBBASE OF THE DETERIORATED PAVEMENT ON EWING STREET.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE $128,210.46

EFFECT OF PASSAGE REINFORCE THE SUBBASE OF EWING STREET WHICH WAS SOFT AS RESULT OF POOR CONDITION OF STREET AND THE OLD UTILITY TRENCHES THAT EXISTED UNDER PAVEMENT

EFFECT OF NON-PASSAGE PAVEMENT WOULD SOON DETERIORATE AGAIN WITHOUT A REINFORCED SUBBASE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $11,776.16 FROM MVH FUND

ASSIGNED TO COMMITTEE Bd of Works

EP

4576

BILL NO. S-79-08-32

SPECIAL ORDINANCE NO. S-146-79

AN ORDINANCE approving Change Order No. 1, Street Improvement Resolution No. 5819-78 in connection with resurfacing Ewing and Runnion Streets.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Street Improvement Resolution No. 5819-78, to Moellering Construction Company, Inc., in connection with resurfacing Ewing and Runnion Streets, for:

reinforcing the subbase of the deteriorated pavement on Ewing Street,

in the amount of $11,776.16, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

William T. Ensley
Councilman

APPROVED AS TO FORM & LEGALITY

William N. Salin, City Attorney

Read the first time in full and on motion by Hinga, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers City-~~County~~ Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., E.S.T.

DATE: 8-14-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Hinga, seconded by Hunter, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
NUCKOLS				X	
SCHMIDT, D.	X				
SCHMIDT, V.	X				
STIER	X				
TALARICO	X				

DATE: 8-28-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ (ANNEXATION) (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ No. S-146-79 on the 28th day of August, 1979.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moses Jr
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of August, 1979, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 4th day of September, 1979 at the hour of 3 o'clock P M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-08-22

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance approving Change Order No. 1, Street Improvement Resolution No. 5819-78 in connection with resurfacing Ewing and Runnion Streets

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance DO PASS.

WILLIAM T. HINGA - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

FREDRICK R. HUNTER

DONALD J. SCHMIDT

JAMES S. STIER

8-28-79
DATE

CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works Date July 17, 1979

From Kenneth N. Traylor

Subject Resolution No. 5819-78 - Ewing St. & Runnion Ave. Resurfacing

COPIES TO:

Attached are three copies of Change Order #1 for Ewing St. and Runnion Avenue Resurfacing, Resolution No. 5819-78.

Please execute and return two copies to this office for distribution.

Kenneth N. Traylor

KNT:ms

Att.

BOARD OF PUBLIC WORKS
RECEIVED
JUL 19 1979

NOTED
☐ H.P.W.
☐ E.H.L.
☐ M.G.S.
Date

67-246-10

Council 8/14/79

7/23/79

67-246-10 7/23/79

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Ewing St. and Runnion St. Resurfacing

Resolution No. 5819-78
Board Order No. 160-78
Date 7-12-78

To: Moellering Construction Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED SHEET.			
		Total Decrease		9,888.20	
		Total Increase			11,776.16
		Net (~~Decrease~~) (Increase) Contract Price			

The sum of $ 1,887.96 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 126,322.50
Current Contract Price Adjusted by Previous Change Order	$
New Contract Price Including this Change Order	$ 128,210.46

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by same calendar days due to this Change Order. The date for completion of all work shall be . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Frank (Chief Street Engineer) Date 7/16/79

Accepted by: MOELLERING CONSTRUCTION CO., INC. (Contractor) Date 7-13-79

Approved by: Carl W. Moellering, Executive Vice-President (City Engineer) Date July 12, 1979

Approved by: (Owner) Date

Edward W. LaMar
Mary J. Scott

Attested by: Ursula Miller Date 7/23/79

Change Order No. 1
Resolution No. 5819-78
Board Order No. 160-78

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: While removing the deteriorated pavement on Ewing Street, it was revealed there was a very soft subbase which necessitated undercutting and reinforcing with #2 & #53 stone. This was caused by the poor condition of the pavement and also the old utility trenches that crisscrossed back and forth under pavement.

2. Will proposed change alter size of the project? Yes X No _____

If yes, explain: More monies were needed to cover the necessary excavation item as well as stone item. An additional amount for more asphalt binder was also needed.

3. Affect on operation and maintenance cost of this project: Project was slightly increased over original contract cost.

Melissa J. Salyer
Engineer

CONTRACT COST ANALYSIS

Item	Description of Change Material	Contract Quantity	Actual Quantity	Unit Price	Change Decrease	Change Increase	Total Cost
1.	Pavement Removal	4766 S.Y.	5969 S.Y.	4.75		5714.25	28,352.75
2.	H.A.C. #9 Binder	1428 TON	1462.85	21.25		740.56	31,085.56
3.	H.A.C. #11 Binder	799 TON	692.42	20.00	2131.60		13,848.40
4.	H.A.C. A-2 Surface	1041 TON	899.20	23.00	3261.40		20,681.60
5.	Joint & Crack Sealer	2.7 TON	.86	530.00	975.20		455.80
6.	Water Valves- ~~Adjust & Set to Grade~~	33 EA.	17	70.00	1120.00		1190.00
7.	Catch Basins- ~~Adjust & Set to Grade~~	21 EA.	15	150.00	900.00		2250.00
8.	Manholes- ~~Adjust & Set to Grade~~	13 EA.	7	125.00	750.00		875.00
9.	New Standard C.B.'s (In Place) (Complete)	21 EA.	21	1150.00	--	--	24,150.00
10.	Marshall Verification Tests	6 EA.	-	125.00	750.00	--	--
11.	Excavation	--	337 C.Y.	3.00		1011.00	1,011.00
12.	#2 & 53 Stone	--	573.90 TON	6.50		3730.35	3,730.35
13.	6" Sewer Pipe	--	8 L.F.	5.00		40.00	40.00
14.	8" Sewer Pipe	--	4 L.F.	6.00		24.00	24.00
15.	12" Sewer Pipe	--	43 L.F.	12.00		516.00	516.00
					9,888.20		
						11,776.16	
							128,210.46
	TOTAL AMOUNT OF ORIGINAL CONTRACT	126,322.50					
	TOTAL AMOUNT OF NEW CONTRACT WITH THIS CHANGE ORDER	128,210.46					
	NET AMOUNT OF INCREASE	$1,887.96					

4576

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - ST. IMP. RES. NO. 5819-78, RESURF. EWING & RUNNION STREETS

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS A-79-08-22

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, STREET IMPROVEMENT RESOLUTION NO. 5819-78, RESURFACING EWING AND RUNNION STREETS, MOELLERING CONSTRUCTION CO., INC., CONTRACTOR FOR THE PROJECT, FOR REINFORCING THE SUBBASE OF THE DETERIORATED PAVEMENT ON EWING STREET.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE $128,210.46

EFFECT OF PASSAGE REINFORCE THE SUBBASE OF EWING STREET WHICH WAS SOFT AS RESULT OF POOR CONDITION OF STREET AND THE OLD UTILITY TRENCHES THAT EXISTED UNDER PAVEMENT

EFFECT OF NON-PASSAGE PAVEMENT WOULD SOON DETERIORATE AGAIN WITHOUT A REINFORCED SUBBASE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $11,776.16 FROM MVH FUND

ASSIGNED TO COMMITTEE Bd of Works

EP